3/5 Directors' Meeting
Timeline
Common language
Strategic plan overview
Mid-March
AVPs share goals
Late-March
Letter from VP

4/2 Directors' Meeting
SMART objectives and outcomes
Common language

4/22 Draft 1
Includes objectives

5/20-5/22
Good to Great Week

5/24 Draft 2
Includes outcomes with assessments and action steps

5/31 Feedback
From Abby

6/4
June Goal Summit

6/19 Draft 3
All pieces set
Minor revisions

7/1 Final Draft

Mid-July
Roll out of plan and Publication

8/1 and Beyond
Implementation of plan
Data in Campus Labs
Rewards for participation
Quarterly reminders

March | April | May | June | July | August

3/18 - 4/5 SMART Objectives and Outcomes

6/3 - 7/31 Campus Labs Trainings

2013

Items in Green = Amy's specific dates

Items in Blue = Kim's specific dates

MARCH

S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12 Abby Strategic. Plan overview w/ Kim's Team	13	14	15	16
17	18	19	20	21	22	23
24	25	26 Abby Strategic. Plan Overview w/ Amy's Team	27	28	29 HW Pre-draft 1	30
31						

APRIL

S	M	T	W	T	F	S
	1	2 HW/w Abby Feed-back	3 Abby Objectives w/ Amy's Team	4	5	6
7	8	9	10	11	12	13
14	15 HW Final Draft 1	16	17	18	19	20
21	22 **Draft One**	23 HW Team Outcomes& Action Steps	24	25	26	27
28	29	30 HW Pre-draft 2				

MAY

S	M	T	W	T	F	S
			1	2	3 HW/w Abby Feed-back Draft 2	4
5	6	7	8	9	10	11
12	13 HW Final Draft 2	14 Abby Outcomes w/ Amy's Team	15	16	17	18
19	20 **Good**	21 **to**	22 **Great** HW Team w/core values&DoSA Strategic Plan	23	24 **Draft Two**	25
26	27	28	29	30	31 **Feed-back**	

JUNE

S	M	T	W	T	F	S
						1
2	3 HW Pre-draft 3	4 **Goal Summit**	5	6	7	8
9	10	11	12	13	14 HW Final Draft 3	15
16	17	18	19 **Draft Three**	20	21	22
23	24	25	26	27	28	29
30						

JULY

S	M	T	W	T	F	S
	1 **Final Draft**	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

AUGUST

S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

Notes:

March 12 – Kim's Team meeting with Intro of Strategic Plan

March 26 – Amy's Team meeting with Intro of Strategic Plan

March 29 – Pre-Draft 1 HW goals converted to DoSA Objectives

April 2 – HW Team feedback on goals and objectives in consultation with Abby

April 3 – Amy's Team meeting with Intro to SMART Objectives

April 15 – HW Final Draft

April 22 – Division Final Draft 1 – Objectives

April 23 – HW Team meeting preparations of Outcomes and Action Steps with Abby

April 30 – HW Pre-Draft 2 of Outcomes and Actions Steps

May 3 – HW Feedback on Outcomes and Action Steps in consultation with Abby

May 13 – HW Final Draft 2

May 14 – Amy's Team meeting - Outcomes and Action Steps

May 20-22 – Good to Great Week with HW Team meeting to discuss core values and DoSA Plan

May 24 – Division Final Draft 2 – Outcomes and Action Steps

May 31 – Feedback from Abby to the Division about DoSA Strategic Plan

June 3 – HW pre-draft 3 of the entire DoSA plan with minor revisions

June 4 – Goal Summit

June 14 – HW Final Draft 3

June 19 – Division Final Draft 3 – All pieces set, only requires minor revisions

July 1 – Final Division Plan Complete